

Agile SCRUM · SE Lab 2

Name: Pulkit Handa

SRN: PES1UG24AM208

Name: Pulkit Handa

SRN: PES1UG24AM208

PES University | SE Lab | 2025-26

Agile SCRUM | SE Lab

PES University | CDSAML-CCBD Lab | 2025-26

1. Epics, User Stories and Backlog

Project

Backlog

Board

Reports

Issues

Settings

Podcast Scheduler — Agile SCRUM

BacklogBoardReportsIssues

Backlog

Podcast Scheduler Project > Backlog

EPICS

E1 Scheduling Engin

E2 Outline Builder

E3 Guest Management

E4 Export & Publish

E5 User Account

E6 Analytics

Backlog (15 stories | 73 pts)

PS-1Schedule recording session

PS-2Recurring schedules

PS-3Monthly calendar view

PS-4Create episode outline

PS-5Drag-and-drop segment builder

PS-6Outline templates

PS-7Guest profile

PS-8Automated guest invites

PS-9Export outline PDF/MD

PS-10Share read-only link

2. Story Points

Project

Backlog

Board

Reports

Issues

Settings

PS-2 · Recurring Schedules

Story Points — All Items (Fibonacci)

PS-1	5
PS-2	8
PS-3	5
PS-4	5
PS-5	8
PS-6	3
PS-7	3
PS-8	8

Status

IN PROGRESS

Priority

Must Have

Story Points

8

Epic

E1 · Scheduling

Assignee

Member 3

Sprint

Sprint 1

3. Planning Poker



4. Prioritizing the Backlog

pesuniversity.atlassian.net/jira/software/projects/PS/boards

Podcast Scheduler — Agile SCRUM

BacklogBoardReportsIssues

Project

Backlog

Board

Reports

Issues

Settings

Backlog · Prioritized & Ranked


Must Have

Should Have

Could Have

1	PS-11	Registration & login	5	
2	PS-1	Schedule recording session	5	
3	PS-3	Monthly calendar view	5	
4	PS-2	Recurring schedules	8	
5	PS-4	Create episode outline	5	
6	PS-7	Guest profile	3	
7	PS-9	Export outline PDF/MD	5	
8	PS-5	Drag-and-drop segment builder	8	
9	PS-13	Recording reminders	3	
10	PS-8	Automated guest invites	8	
11	PS-6	Outline templates	3	
12	PS-10	Share read-only link	3	

5. Sprint 1



6. Comments

pesuniversity.atlassian.net/jira/software/projects/PS/boards

Podcast Scheduler — Agile SCRUM

BacklogBoardReportsIssues

Project

Backlog

Board

Reports

Issues

Settings

PS-2

Member 32 days ago

RRULE engine uses rrule.js library. DST handling tested for IST ↔ UTC. Biweekly confirmed working.


Member 11 day ago

Reviewed and approved — recurrence boundary tests pass. Edit-all vs edit-one dialog implemented.

Member 26 hours ago

Merged PR #14. RRULE serialization to DB done. Timezone offset stored per user profile.

7. Burndown Charts



8. Sprint Reflection

Project

Backlog

Board

Reports

Issues

Settings

Podcast Scheduler — Agile SCRUM

BacklogBoardReportsIssues

Sprint Retrospective · Podcast Scheduler Project

What Went Well

Sprint 1 was well-estimated — all 31 points delivered on time.

Planning Poker surfaced a key disagreement on PS-8 (Guest Invites: 5 vs 13)

→ breakdown of the webhook complexity led to correct estimate of 8.

Drag-and-drop builder (PS-5) correctly flagged as 8 pts; undo/redo was complex.

Parallel tasking in Sprint 2 absorbed 8-pt scope creep successfully.

What Could Improve

PS-8 (Guest Invites) should have been in Sprint 1 from the start.

PS-14 (Timestamps & Notes, 2 pts) could be split: timestamps=1, notes=1.

PS-15 (Analytics, 8 pts) correctly deferred — good prioritization call.

Key Agile Insight

Sprint 2 burndown flat line on Day 2 is exactly the scope creep signal the chart is designed to surface. In a real project this triggers a PO conversation: swap in the new story or extend the sprint.

Fibonacci estimation captures uncertainty — large stories (8+) always

Backlog Summary

Rank	Story ID	Title	Epic	Priority	Pts
1	PS-11	Registration & login	E5 Accounts	Must Have	5
2	PS-1	Schedule recording session	E1 Scheduling	Must Have	5
3	PS-3	Monthly calendar view	E1 Scheduling	Must Have	5
4	PS-2	Recurring schedules	E1 Scheduling	Must Have	8
5	PS-4	Create episode outline	E2 Outline	Must Have	5
6	PS-7	Guest profile	E3 Guests	Must Have	3
7	PS-9	Export outline PDF/MD	E4 Export	Must Have	5
8	PS-5	Drag-and-drop segment builder	E2 Outline	Must Have	8
9	PS-13	Recording reminders	E1 Scheduling	Should Have	3
10	PS-8	Automated guest invites	E3 Guests	Should Have	8
11	PS-6	Outline templates	E2 Outline	Should Have	3
12	PS-10	Share read-only link	E4 Export	Should Have	3
13	PS-12	Notification preferences	E5 Accounts	Should Have	2
14	PS-14	Timestamps & speaker notes	E2 Outline	Could Have	2
15	PS-15	Analytics dashboard	E6 Analytics	Could Have	8
				TOTAL	73

Sprint 1 Velocity

31 pts

Sprint 2 Velocity

34 pts*

Total Backlog

73 pts

* Sprint 2 includes 8-pt scope addition (PS-8) added mid-sprint